Weekly page ALSBL 1.4 Mar. 30, 2003

Week 13 Days 89-95

_— 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm &
Installation. Installation. Installation. Installation. Installation.

8:00 am- 11:59 pm &
Installation.

Printed for Michael Martin (Dec. 17, 2002 @ 9:48 am)




Monthly page ALSBL 1.4 April 2003
Weeks 14-18 Days 91-120
Sun. Mon. Tue. Wed. Thu. Fri. Sat.
1 2 3 4 5
12:00 am - 11:59 pm () 12:00 am - 11:59 pm () 12:00 am - 11:59 pm {¥) 12:00 am - 11:59 pm () 12:00 am - 11:59 pm (&)
Installation. Installation. Installation. Installation. Installation.
6 7 8 9 10 11 12

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm ()
Installation.

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm ()
Installation.

12:00 am - 11:59 pm (&)
Installation.

13

14

15

16

17

18

19

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm ()
Installation.

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm (¥}
Installation.

12:00 am - 11:59 pm ()
Installation.

12:00 am - 11:59 pm (&)
Installation.

20

21

22

23

24

25

26

12:00 am - 11:59 pm (&)
Installation.

12:00 am - 11:59 pm ()
Startup & Testing.

12:00 am - 11:59 pm ()
Startup & Testing.

12:00 am - 11:59 pm ()
Startup & Testing.

12:00 am - 11:59 pm {¥)
Startup & Testing.

12:00 am - 11:59 pm ()
Startup & Testing.

12:00 am - 11:59 pm (&)
Startup & Testing.

27

28

29

30

12:00 am - 11:59 pm ()

Beamline Commissioning.

12:00 am - 11:59 pm ()

Beamline Commissioning.

12:00 am - 11:59 pm ()
Beamline Commissioning.

12:00 am - 8:00 am ()
Beamline Commissioning.
8:00am - 8:00pm (¥} Ted
Raab.

Oracle

Printed for Michael Martin (Dec. 17, 2002 @ 9:48 am)
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Weekly page ALSBL 1.4 Apr. 6, 2003

Week 14 Days 96-102

Thu. 10

12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm &
Installation. Installation. Installation. Installation. Installation. Installation. Installation.

Printed for Michael Martin (Dec. 17, 2002 @ 9:48 am)




Weekly page ALSBL 1.4 Apr. 13, 2003

Week 15 Days 103-109

12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm &
1am POEE!E % Installation. Installation. Installation. Installation. Installation. Installation.

Printed for Michael Martin (Dec. 17, 2002 @ 9:48 am)




Weekly page ALSBL 1.4 Apr. 20, 2003

Week 16 Days 110-116

12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm &
Installation. Startup & Testing. Startup & Testing. Startup & Testing. Startup & Testing. Startup & Testing. Startup & Testing.

Printed for Michael Martin (Dec. 17, 2002 @ 9:48 am)




Weekly page ALSBL 1.4 Apr. 27, 2003

Week 17 Days 117-123

Thu. 1 Fri. 2 Sat. 3

12am

12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 11:59 pm & 12:00 am - 8:00 am &
ey, Beamline Commissioning. Beamline Commissioning. Beamline Commissioning. Beamline Commissioning.

8am
8:00 am - 8:00 pm (¥} 8:00 am - 6:00 pm (¥} 8:00 am - 8:00 pm 8:00 am - 8:00 pm &%

Ted Raab. John Bradley. Ben Gilbert. Ben Gilbert.

10am

12pm

10pm
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